GRTC Pulse is a modern, high quality, high capacity bus rapid transit system connecting riders to destinations in the City of Richmond and Henrico County.

- Frequency: 10 minutes on-peak, 15 minutes off-peak
- Off-board fare collection
- Modern bus rapid transit vehicles
- 14 station locations: 5 median, 9 curbside
- 3.2 miles of dedicated bus-only lanes
- Transit-signal priority
- Expected operational in October 2017
GRTC PULSE | PROJECT UPDATE
GRTC PULSE | PROJECT UPDATE
125 Years as the Premier Transportation Contractor

Ranked as the No. 1 Highway Contractor by *Engineering News Record* for the third year in a row.

Lane is one of America’s leading heavy civil construction companies.

Specializes in highways, bridges, mass transit and airport systems, as well as the power and energy sector.

Recently completed the Crystal City - Potomac Yard Transitway Project, a bus rapid transit system in the City of Alexandria.
August 16, 2016: LANE began Construction.
Utility Relocation: August 2016 – January 2017

- Broad Street, from Thompson St. to Laurel St.
- Main Street, between 14th St. & 17th St.
- Work hours: Monday-Saturday:
  - Daytime 7 a.m. to 5 p.m. (permitted)
  - Nighttime 6 p.m. to 6 a.m. (when necessary, as requested and permitted)
Utility Relocation: August 2016 – January 2017
GRTC PULSE | PROJECT UPDATE

Utility Relocation: August 2016 – January 2017
Preliminary Station Construction: November 2016 – January 2017
Preliminary Station Construction: November 2016 – January 2017

• Westbound Broad St., from Allison St. to Strawberry St.
  • Complementing the future Allison West platform
  • Shifting westbound lanes slightly north
  • Impacts:
    ➢ Closures to curb lane and adjacent sidewalk
    ➢ Temporary loss of street parking in work zone
GRTC PULSE | PROJECT UPDATE

Preliminary Station Construction: November 2016 – January 2017
• Westbound Broad St., between Allison St. and Strawberry St.
Open For Business!

- We’re committed to minimizing impacts to businesses, services and destinations.
  - Access to businesses, if located along the sidewalk, will be maintained at all times.
  - Parking and sidewalk access will be fully restored once work has moved through.
SAFETY is our primary goal to protect everyone!

- Please respect all work crews
- Slow down and watch for signs
- Avoid cell phone use in work zones
- Orange cones, barrels and fencing installed to guide you around our work zones
- This is for your protection – and for our workers
GRTC PULSE | PROJECT UPDATE

GRTC Bus Rapid Transit Project Anticipated Construction Schedule
What’s Next? Median Station Construction

Group 1 Stations: Allison Street to 5th Street

• Estimated: January 2017 to March 2017
• Median Stations, to include:
  ➢ Allison East (between Allison St. & Hermitage Rd.)
  ➢ VCU & VUU West (between Shafer St. & Hancock St.)
  ➢ VCU & VUU East (between Shafer St. & Laurel St.)
  ➢ Arts District West (between Adams St. & Jefferson St.)
  ➢ Arts District East (between Foushee St. & Brook Rd.)
Group 1 Stations – VCU & VUU Stations
Group 1 Stations: January 2017 – March 2017

- **Allison Street to 5th Street**
  - To Do:
    - Roadway work
    - Installation: station platforms, systems, finishes and landscaping
  - Maintenance of Traffic:
    - Permanent loss of parking, per approved plans
    - Median lanes closed
    - No full closure of Broad Street anticipated
Group 2 Stations: January 2017 – May 2017

• Median Stations, from I-195 to Allison Street
  • Cleveland East (east of Cleveland St.)
  • Cleveland West (opposite Belmont Ave. / west of Altamont)
  • Allison West (between Allison St. and Strawberry St.)
  • Science Museum East (between Mulberry St. and Terminal Pl.)
  • Science Museum West (Robinson St.)
Group 2 Stations: January 2017 – May 2017

- Median Stations, from I-195 to Allison Street
  - To Do:
    - Roadway work in median area
    - Installation: station platforms, systems, finishes and landscaping
  - Maintenance of Traffic:
    - Inside lanes closed in both directions
    - Permanent loss of parking, per approved plans
    - No full closure of Broad Street anticipated
Group 5 Stations: January 2017– October 2017

- Station construction to occur concurrent with Groups 1 to 4, as resources become available
- Curb Stations, to include:
  - Willow Lawn (Western Terminus)
  - Staples Mill East (opposite Maywill St.)
  - Staples Mill West (opposite Chantilly St.)
  - Convention Center West (3rd St.)
  - Main Street Station East (slightly east of I-95 overpass)
  - Main Street Station West (underneath I-95 overpass)
Group 5 Stations: January 2017 – October 2017

- Curb Stations (continued from previous slide):
  - Shockoe Bottom East (between 24th St. and 25th St.)
  - Shockoe Bottom West (between 24th St. and 25th St.)
  - East Riverfront West (between Peebles St. & Nicholson St.)
  - East Riverfront East (between Peebles St. & Nicholson St.)
  - Orleans Street (Eastern Terminus)

- Station construction to occur concurrent with Groups 1 to 4, as resources become available
Group 5 Stations: January 2017– October 2017

• To Do:
  ➢ No Roadway work, except on Route 5 at intersection with Orleans Street
  ➢ Installation: station platforms, systems, finishes and landscaping

• Maintenance of Traffic:
  ➢ Curbside lanes closed during curb station work
  ➢ No full closures of Broad Street or Main Street anticipated
Group 3 Stations: June 2017 – October 2017

• Curb stations, from 4th Street to 12th Street Westbound
  • Government Center West (10th St.)
  • VCU Hospital West (between 11th St. & 12th St.)
Group 3 Stations: June 2017 – October 2017

- **Curb Stations from 4th Street to 12th Street Westbound**
  - To Do:
    - Roadway work in sidewalk area
    - Installation: station platforms, systems, finishes and landscaping
  - Maintenance of Traffic:
    - Curbside lanes closed for station construction
    - Inside lanes closed for median construction
    - Only one lane will close at a time – 2 travel lanes remain open in each direction
Group 4 Stations: August 2017 – October 2017

• Curb stations from 4th St. to 12th St. Eastbound
  • Convention Center East (5th St.)
  • Government Center East (9th St.)
  • VCU Hospital East (between 12th St. & College St.)
Group 4 Stations: August 2017 – October 2017

- Curb stations from 4th St. to 12th St. Eastbound
  - To Do:
    - Roadway work along curbside
    - Installation: station platforms, systems, finishes and landscaping
  - Maintenance of Traffic:
    - Curbside lanes closed during curb station work
    - Median lanes closed during median construction (not related to stations)
    - Only one lane will close at a time – 2 travel lanes remain open in each direction
We are committed to keeping you engaged and informed. RVA citizens are among our most important stakeholders!

- Stakeholder presentations
- Project updates:
  - Current construction
  - Impacts
  - Schedules
  - Benefits
We want to hear from you!

• Call the GRTC Pulse Construction Hotline (804) 980-0084
• We’ll provide you with general information, the skinny on construction, where the impacts are, and more.
• We’re here to take your call!
Information Sources

- Project Fact Sheet and Flyers
- Project Website: www.ridegrtc.com/brt
- Project Email Updates
  - GRTC – Pulse weekly updates
- Construction Hotline: (804) 980-0084
- Twitter and Facebook: @GRTCPulse
Business Support Initiative

• Dedicated to keeping businesses informed on construction
• Assists businesses in communication with customers
• Provides a variety of graphics and imagery for social media, messaging for newsletters, printable window-posters, and more
• Website: www.PulseRVA.com
• Contact amy.inman@richmondgov.com
Richmond Transit Network Plan will rethink the design of the city's bus network in the context of a changing city and the new Pulse BRT. Attend our upcoming meetings to learn about the draft plan and tell us what you think:

<table>
<thead>
<tr>
<th>Date</th>
<th>Time</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>January 18, 12-2pm</td>
<td>6-8pm</td>
<td>DMV Central Office 2300 W Broad St</td>
</tr>
<tr>
<td>January 19, 6-8pm</td>
<td></td>
<td>VCU Sports Medicine Building 1300 W Broad St</td>
</tr>
<tr>
<td>January 21, 12-2pm</td>
<td>6-8pm</td>
<td>Partnership for Families Northside 800 W Graham St</td>
</tr>
<tr>
<td>January 26, 6-8pm</td>
<td></td>
<td>Southside Comm. Services Center 4100 Hull St</td>
</tr>
<tr>
<td>January 30, 6-8pm</td>
<td></td>
<td>Hillside Court Community Center 1500 Harwood St</td>
</tr>
</tbody>
</table>
We want YOU for the GRTC Pulse Marketing Campaign!

- Local Talent – all ages eligible!
- Volunteer your time
- Email your pictures, along with your name and phone number, to brt@rideGRTC.com
We appreciate your interest and welcome your feedback!

Contact for more information:

Windy Campbell  
LANE PIO / GRTC Pulse Project  
Seventh Point Transportation PR  
804-980-0084  
wcampbell@seventhpoint.com

Carrie Rose Pace  
Director of Communications  
GRTC  
804-474-9354  
crosepace@rideGRTC.com

Ashley Mason  
BRT Marketing / PR Specialist  
GRTC  
804-474-9364  
amason@rideGRTC.com
GRTC PULSE | PROJECT UPDATE

Questions and Answers