

The following Toaddendum is being issued for RFP 203-21-06.

Updated Schedule

GRTC is providing an updated timeline based on the extension of the RFP.

1.	1.	Page 7	Anticipated timeline
<p>GRTC adjusted the RFP due date one week and have increased time for reviewers. The adjustments to the timeline are as follows:</p>			
Milestone		Timeframe	
Vendor proposals due		July 23, 2021, 11:00 am local Richmond, VA time	
Notification of non-acceptance (Round 1)		July 27, 2021	
Notification of demonstration dates (Round 2)		September 8, 2021	
<p><i>Demonstration dates will be randomly assigned, and scripts will be distributed 9 days prior to each demonstration</i></p>			
<p>Demonstrations of software (one vendor per week, to be randomly assigned on July 20, 2021)</p>		<p>September 22 - 24, 2021 <i>(Script delivered September 9)</i> September 29 - October 1, 2021 <i>(Script delivered (September 16)</i> October 5 - October 7, 2021 <i>(Script delivered September 22)</i> October 13 - 15, 2021 <i>(Script delivered September 30)</i></p>	
Site Visits and other due diligence		Complete by October 8, 2021	
Contract negotiations and award		October 22, 2021	